
Department of Energy 

ROCKY FLATS OFFICE 
P.O. BOX 928 

GOLDEN. COLORADO 80402-0928 

94-DOE-02963 

Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VIII 
ATIN: Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
42 10 East 1 1 th Avenue 
Denver, Colorado 80220 

Gentlemen: 

On March 1, 1994, the Department of Energy sent a letter disputing the denial of an 
extension for the milestone of the OU 8 draft RFI/RI report based on modification of work 
due to the proposed Industrial Area Individual Hazardous Substance Sites movement. 

. Under the Interagency Agreement, the IAG Coordinators have two weeks to informally 
resolve the dispute or put together a dispute statement. Based on a meeting that was held 
on March 9, 1994 between Jack Mcgraw, Pat Whitfield and Mark Silverman and their 
staffs, the Department is requesting an extension to the informal dispute process for a time 
period not to exceed 3 weeks. During this time frame, it is expected that both EPA and 
DOE can come to closure on any other potential ways of resolving the difficulty DOE 
currently has with meeting IAG milestones in the Industrial Area of Rocky Flats. 

Please contact me on 966-4888 to discuss this matter further. 

Sincerely, 

Richard J.ki&issburger 
IAG Coordinator 

Attachment 

cc w/Attachment: 

J. Roberson, DOERFP 
F. Lockhart, DOEVRFO 

A. R ~ m ~ e r t a p ,  DOE-EM 


